Department of Computer Science and Engineering

23CSD415 PROJECT PHASE I Schedule

2023 – 2027 Batch CSE A, B, C Divisions: July 2026 to Nov 2026

Sr. No	Date/Period	Activities to be completed/ Evaluation
1	6.7.2026 to 7.7.2026	**Discussion with guide and finalizing the topic** All students should discuss the topic with guide and finalize the topic. Request for change of topic will not be allowed after this date. **Student's Diary/ Daily Log to be maintained.** The students should keep the daily/weekly activity diary, the day to day account of the observations, impressions, information gathered and suggestions given, if any. The daily/weekly activity diary shall be signed after every day/week by the guide. **Attendance (10 Marks)**
2	8.7.2026 to 14.7.2026	**Project Proposal presentation** Student should prepare a presentation on problem identification and objective definition, and present it to the project guide. A folder will be shared for each division by the project coordinator from that division. In that folder each student should create a folder with name "Rollno_Name". PDF of the abstract and base paper should be submitted to individual folder in the shared folder. Base papers should be SCI/ Scopus journal paper published either in 2025 or 2026.
3	3.8.2026 to 14.8.2026	**Interim Review 1- Evaluation by Guide and one Evaluator selected by the guide (20 Marks)** Literature survey, requirement analysis, feasibility study, project planning, system design and 20% implementation to be completed. Presentation to be done and demonstration of the working of the modules to be shown. PDF of presentation should be submitted to the shared folder.
4	14.9.2026 to 25.9.2026	**Interim Review 2- Evaluation by Guide and one Evaluator selected by the guide (20 Marks)** 50% implementation to be completed. Demonstration of the working of the modules to be shown.
5	27.10.2026 to 28.10.2026	**Final Review - The Final evaluation committee comprises HoD or a senior faculty member, Project coordinator and Guide (30 Marks)** 80% of the implementation to be completed 10 Minutes presentation and 10 Minutes demo. Any project selected in I^2U or similar competitions will be given appropriate weightage while awarding marks. **Project Phase - I Report (By evaluation committee) (10 Marks)** Soft binded report submission on **26.10.2026** PDF of the report and presentation to be submitted in the shared folder. **Project Coordinator (10 Marks)** **Total 100 Marks**